
Early TRMM Operations Delivery Schedule

Subsystem Delivery Reminder
(CM to SS)

Preliminary Del. 
Memo to CM
(SS to CM)

Delivery 
Package to CM

(SS to CM)

Test Plan Delivery 
(Doc to CM)

Preliminary Del. 
Memo to DAAC
(CM to DAAC)

Test Plan to 
Documentation

(SS to Doc)

Delivery Package 
Delivery 

(CM to DAAC)

Continuing Operations
1.0, 2.0, 3.0

12/26/97 01/09/98 01/23/98 01/30/98

Hourly Processing
12.0, 4.1-4.6, 5.0, 6.0, 9.0

01/09/98 01/23/98 02/06/98 02/13/98

Monthly SRB/TOA Processing
11.0, 11.1, 9.1, 10.0

01/23/98 02/06/98 02/20/98 02/27/98

Monthly Synoptic Processing
6.1, 7.1, 7.2, 8.0

02/06/98 02/20/98 03/06/98 03/13/98

Continuing Operations
1.0, 2.0, 3.0

02/20/98 03/06/98 03/20/98 03/27/98

Hourly Processing
12.0, 4.1-4.6, 5.0, 6.0, 9.0

03/06/98 03/20/98 04/03/98 04/10/98

Monthly SRB/TOA Processing
11.0, 11.1, 9.1, 10.0

03/20/98 04/03/98 04/17/98 04/24/98

Monthly Synoptic Processing
6.1, 7.1, 7.2, 8.0

04/03/98 04/17/98 05/01/98 05/08/98
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